



FOR YOUR CALENDAR

April 4, 2014

<u>WHEN</u>	<u>WHAT</u>	<u>WHERE</u>
4/5/2014	Wall raising	Ashford
4/30/2014	WHFH Board of Directors Meeting	Wiregrass Electric
May TBD	WHFH Board of Directors Meeting	Wiregrass Electric
6/12/2014	Fundraising Dinner	Cultural Arts Center
June TBD	WHFH Board of Directors Meeting	Wiregrass Electric
July TBD	WHFH Board of Directors Meeting	Wiregrass Electric

Construction Schedule - Abbeville/Newville

April 19<sup>th</sup> - Sod & Landscape

Construction Schedule - Dothan

Various constructions dates through June - Site leaders will be needed for some Saturdays.

Construction Schedule - Ashford

April 18<sup>th</sup> - Wall raising

Various constructions dates through June - Site leaders will be needed for some Saturdays.